SAMPLE - synthetic test document, not a real record

Sample Ironclad Construction

1200 Sample Way, Mesa, AZ 85201

APPLICATION FOR PAYMENT

Application No. 3
Period to: 03/31/2026
Project: Sample Clinic Remodel

Item	Description of Work	Scheduled Value	Previous	This Period	Completed	Balance
1	Mobilization	18,500.00	11,100.00	5,550.00	16,650.00	1,850.00
2	Demolition	42,000.00	8,400.00	12,600.00	21,000.00	21,000.00
3	Concrete footings	76,500.00	0.00	7,650.00	7,650.00	68,850.00
4	Structural steel	128,000.00	51,200.00	12,800.00	64,000.00	64,000.00
5	Framing	94,000.00	0.00	28,200.00	28,200.00	65,800.00
6	Roofing	61,000.00	24,400.00	18,300.00	42,700.00	18,300.00
7	Mechanical rough-in	87,500.00	0.00	26,250.00	26,250.00	61,250.00
8	Electrical rough-in	72,000.00	28,800.00	21,600.00	50,400.00	21,600.00
TOTAL		**579,500.00**	**123,900.00**	**132,950.00**	**256,850.00**	**322,650.00**